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December 9, 2013 
(PBW Project No. 1651) 

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas 

Dear Mr. Tzhone: 

Pursuant to Section IX, Paragraph 3 7 of the Administrative Settlement Agreement and Order 
on Consent for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above­
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress 
report on behalf of the Respondents named in the Settlement Agreement In accordance with the 
Settlement Agreement requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period - The following actions were taken during the previous 
two-month period: 

• Investigation Derived Waste (IDW) was sampled for profiling. Approval for use 
of the Waste Management Covel Gardens Landfill was received from EPA 
September 26, 2013. 

• PBW met with representatives from EPA, TCEQ and EA Engineering on 
October 31, 2013 to discuss EPA and TCEQ comments on the Baseline Human 
Health Risk Assessment (BHHRA). 

• The scope of the additional investigation activities to address EPA and TCEQ 
comments on the BHHRA has been evaluated and a Work Plan Refinement 
Notice is being prepared for submittal. 

• The Remedial Investigation report is currently being prepared. 

2. Quality-assured results of sampling, tests and all other qualitv-assured data received 
by Respondents during the preceding two-month period-No quality-assured data 
were received during the preceding two month period. 
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3. Work planned for next two months with schedules relating such Work to the overall 
project schedule for RI/FS completion - The following work is planned for the next 
two months: 

• Drum Removal - drums of investigation derived waste (soil and groundwater) 
will be removed from the Site and disposed of. 

• PBW and other Respondent representatives will attend and participate in the 
Community Open House to be conducted on December 3, 2013. 

• Preparation of the RI Report and Feasibility Study are ongoing. 

• The aforementioned Work Plan Refinement Notice will be submitted for 
approval and signatures. 

• The additional investigation activities identified in the Work Plan Refinement 
Notice to complete the BHI-IRA will be initiated. 

The additional investigation activities are anticipated to require four months to 
complete, which will affect the overall RI/FS schedule accordingly. 

4. Problems encountered, anticipated problems. actual or anticipated delays, and 
solutions developed and implemented to address any actual or anticipated problems 
or delays-No problems or delays were encountered or anticipated during the 
preceding two-month period. 

Thank you for the opportunity to submit this progress report. Should you have any questions, 
please do not hesitate to contact me. 

Sincerely, 

Eric F. Pastor P .E. 
Principal Engineer 

.. /"-~ 
Tim Nickels 
Senior Scientist 
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cc: Mr. John Flores-Texas Commission on Environmental Quality (TCEQ) 
Mr. Jeff Adamson-Flint Group Incorporated 
Ms. Leslie Alexander - de maximis, inc. 
Mr. Brad Bredesen - Structural Metals, Inc. 
Mr. Lee Bishop-Exxon Mobil Corporation 
Mr. Gary Elkin - BAE Systems Resolution, Inc. 
Mr. Jack Healy - Perkin Elmer Automotive Research, Inc. 
Ms. Heidi Hughes Bumpers - Jones Day 
Mr. Paul Kirkpatrick - Commercial Metals Company 
Mr. Earl Moran - Exxon Mobil Corporation 
Mr. James Morriss, III - Thompson & Knight, LLP 
Ms. Eva O'Brien - Norton Rose Fulbright, LLP 
Mr. Peter Schreck- Flint Group Incorporated 
Ms. Mary Smith- Office of the Attorney General of Texas 
Mr. Robert Sterrett - Itasca Denver, Inc. 
Mr. Rudy Valdes - National Radiator 
Mr. Randy Walker- Structural Metals, Inc. 
Ms. Elizabeth Webb-Thompson & Knight, LLP 
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